Project Plan 2.0

Local Food Service App

Industry Partner	N/A
Primary Instructor	Anjana Shah
Team Member	Ivan Barnash
Team Member	Mansi .
Team Member	Sakshat Garg
Team Member	Artem Basko

Document Revision History

Revision #	Date
1	2/4/2026

Table of Contents

Sr.	Content	Pg
1	Executive Summary……	3
2	Project Approvers, Reviews and Distribution List……	4
3	ope……	4
4	Deliverables……	5
5	Assumptions……	5
6	Dependencies……	6
7	Risk Management……	6
8	Communication……	7
9	Task Listing ……	8
10	Gantt Chart……	9
11	Milestones……	9
12	RAM – Responsibility Assignment Matrix……	10
13	Approval……	12

1. Executive Summary

The following describes the project to be executed.

Objective	The Local Food Service App aims to build a community-focused marketplace that connects farmers, restaurants, NGOs, and consumers to promote sustainability and reduce food waste. ● Provide farmers with direct access to a wide customer base ● Enable restaurants to redistribute surplus food ● Allow NGOs and shelters to reserve and collect donations ● Give consumers access to fresh, locally sourced products ● Foster transparency, trust, and community engagement through reviews and notifications
Corporate Goals Addressed	This project meets the following corporate and educational goals: ● **Promote sustainability:** Reduce food waste through surplus redistribution and usage prediction features. ● **Support local economies:** Provide farmers and restaurants with a direct sales and donation channel, eliminating reliance on large intermediaries. ● **Enhance developer skills:** Provide the development team with opportunities to learn and grow their expertise in web technologies, and secure marketplace platforms.

Planned Start Date	January 2026
Planned End Date	27 – March - 2026

2. Project Approvers, Reviews and Distribution List

Approvers, reviewers and distribution list

Project Role	Name	E-mail	Date
Project approver	Anjana Shah	artem.basko@georgebrown.ca	
Technical Lead	Ivan Barnash	ivan.barnash@georgebrown.ca	
Backend Developer	Sakshat Garg	sakshat.garg@georgebrown.ca	
Frontend Developer	Mansi .	mansi4@georgebrown.ca	
Database/Developer Lead	Artem Basko		

3. Scope

Define the sum total of all of its products and their requirements or features.

In Scope	Out of Scope
Direct marketplace for farmers to sell products.	Nationwide or international shipping.
Ratings, reviews, and advanced search filters.	Advanced warehouse/supply chain management.
Restaurant surplus posting and reservation.	Integration with large retailers or e-commerce platforms.
Community features: chats, groups, following, notifications.	Financial tools beyond basic payments.
	Delivery logistics and courier services.
	Usage tracking, AI predictions, and recipe maker.

4. Deliverables

This project will deliver the following.

Deliverable	Description
Web Application	A web app accessible via desktop and mobile browsers, connecting farmers, restaurants, NGOs, and consumers.
Marketplace Module	Core product listing, advanced filters, purchasing system, and review features.
Restaurant Surplus & Donation Module	Tools for restaurants to post leftovers, and for NGOs/consumers to reserve and schedule pickups.
Community & Engagement Features	Chat threads, community groups, following, and notification system.
Admin Panel	Content moderation, account verification, fraud detection, and platform security tools.
Secure Payment Integration	Third-party payment gateway for safe transactions.

5. Assumptions

This project makes the following assumptions:

- Users will have access to a stable internet connection and a modern web browser.
- Stakeholders are willing to adopt a digital platform for food sales, donations, and purchases.
- Farmers and restaurants will update product availability and surplus postings regularly to maintain accurate information.
- NGOs and shelters have the capacity to collect reserved food within agreed timeframes.
- Consumers and users will provide honest reviews and ratings.
- Payment processing will be securely handled by a trusted third-party provider.
- A sufficient number of stakeholders in each user group will participate to make the platform viable.

6. Dependencies

The success of this project depends on the following:

- **Regulatory Compliance** – Adherence to local food safety, health, and donation regulations that may affect listings and redistribution.
- **Stable Internet Access** – Users must have a stable internet connection and a modern browser to access the platform.
- **Third-Party Payment Gateway** – Integration with a secure and reliable payment service for processing transactions.
- **User Participation** – Active involvement of farmers, restaurants, NGOs, and consumers to provide listings, donations, and feedback.

7. Risk Management

Potential Risk	Severity (H/M/L)	Likelihood (H/M/L)	Management Strategy

Regulatory or food safety compliance issues	H	L	Align with local food safety regulations, provide clear guidelines for users, and enable admin supervision.
Competition from larger platforms	H	M	Differentiate through community focus, sustainability features, and local-first positioning.
Dependence on third-party payment gateway	H	L	Choose a reliable provider, establish backup options, and ensure compliance with security standards.
Fraudulent sellers or fake reviews	H	M	Use account verification, admin moderation tools, and fraud detection systems.
Inaccurate or outdated product/surplus postings	M	M	Implement reminders, automated availability checks, and allow users to report inaccuracies.
Low user adoption by farmers, restaurants, or consumers	H	M	Conduct outreach campaigns, provide onboarding support, and incentivize early adopters.

8. Communication

Reporting

The following reports will be produced;

Report	Audience	Frequency
Bug/Defect Report	Development Team, QA Team	Weekly
Progress Report	Project Team, Stakeholders	Bi-weekly
User Feedback Report	Development Team, Product Owner	Monthly
System Performance Report	Development Team	After major releases / updates
Risk Assessment Report	Project Manager	Monthly

Meetings

The following meetings/communication will be established;

Meeting	Purpose	Attendees	Frequency
Project Kickoff	Align stakeholders on scope, goals, and timelines	The entire project team	Once at project start
Sprint Planning	Define tasks and priorities for the upcoming sprint	Development team, Scrum master	Bi-Weekly
Weekly progress meeting	Review progress, address issues, plan tasks	Development team	Weekly
Sprint Retrospective	Reflect on process and identify improvements	Development Team	Bi-Weekly
Stakeholder Update Meeting	Present updates, collect feedback	Stakeholders, Project Manager	Monthly

9. Task Listing (WBS- Work Breakdown Structure)

The following resource proposal template summarizes the resource hours committed to this project, upon final approval of this document.

Reference	Tasks	Duration	Dependency
T1-01	Plan the project and gather requirements	10hr	
T1-02	System Design & Technology Research	15hr	T1-01
T1-03	Research technologies (Spring Boot, MongoDB, React)	15-20hr	T1-02
T1-04	Design database schemas for each microservice	15hr	T1-02
T1-05	Define microservices architecture and API contracts	10–15 hr	T1-02
T2-01	Backend Development (Spring Boot Microservices)	40–45 hr	T1-05
T2-02	Implement Verification / Trust Service	8–10 hr	T2-01
T2-03	Implement Listing Service	8–10 hr	T2-01
T2-04	Implement Identity & Authentication Service (JWT, roles)	10 hr	T2-01
T2-05	Implement Profile / Organization Service	8–10 hr	T2-01
T2-06	Implement Notification Service	8 hr	T2-01
T2-07	Implement Orders / Reservations Service	10–12 hr	T2-01
T2-08	Implement Community Service	8–10 hr	T2-01
T2-09	Implement Subscription Service	6–8 hr	T2-01
T3-01	Frontend Development (React)	30–40 hr	
T3-02	Authentication UI (Login & Registration)	8–10 hr	T3-01
T3-03	User & Business Profile UI	6–8 hr	T3-01
T3-04	Shopper Home & Product Browsing	6–8 hr	T3-01
T3-05	Product Detail & Cart UI	8–10 hr	T3-01
T3-06	Community Feed & Notifications UI	6–8 hr	T3-01
T4-01	Database Implementation & Testing	18–20 hr	T2-01

T4-02	Setup MongoDB collections and indexes	6 hr	T4-01
T4-03	Write unit test cases for backend services	6–8 hr	T4-02
T4-04	Integration testing between microservices	6 hr	T4-03
T5-01	UI/UX Polish & Accessibility	10–12 hr	
T6-01	System Testing & Validation	10–12 hr	
T7-01	Deployment & Documentation	10–12 hr	

10. Gantt Chart

Uploaded separately as a pdf file

11. Milestones

Major Activity or Milestone	**Estimated Milestone Target Date**	**Owner/Reviewer Team Members**
Project Planning and Requirements Gathering	Oct-2025	Mansi, Artem, Ivan, Sakshat
Database Architecture Design	Nov-2025	Mansi, Artem, Ivan, Sakshat
Technologies Education & Research	Nov-2025	Mansi, Artem, Ivan, Sakshat
Backend Development (Producer & Consumer Data	Jan-2026 Feb-2026	Mansi, Artem, Ivan, Sakshat Mansi, Artem, Ivan, Sakshat

Models, Messaging System)		
Frontend Development (Web Interface for Browsing & Profiles)	Feb-2026	Mansi, Artem, Ivan, Sakshat
Database Implementation & Testing	Feb-2026	Mansi, Artem, Ivan, Sakshat
UI/UX Design Refinements	Mar-2026	Mansi, Artem, Ivan, Sakshat
Testing Phase (Alpha/Beta Testing)	Mar-2026	Mansi, Artem, Ivan, Sakshat
Launch Preparation & Documentation	Apr-2026	Mansi, Artem, Ivan, Sakshat
Project Deployment (Web Hosting & Live Launch)	Apr-2026	Mansi, Artem, Ivan, Sakshat

12. RAM – Responsibility Assignment Matrix

PROJECT TEAM RESPONSIBILITIES

Project Name :Local Food Service App
Project Manager:Anjana Shah

Tasks	Mansi	Artem	Ivan	Sakshat
Requirements Gathering & Analysis	S	S	P	S
System Design & Architecture	S	P	P	S
Backend Development	S	S	S	P
Frontend Development	P	S	S	S
API Development & Integration	S	S	P	P
Database Design & Management	S	P	S	S
Microservices Setup	S	P	S	P
OCR & Machine Vision Integration	P	S	S	P
Data Analysis & Insights	S	P	P	S
DevOps & Deployment	S	P	S	P
Testing & Quality Assurance	P	S	P	S
Documentation & Reports	P	S	P	S

P = Primary S = Secondary

13. Approval

The signatures below indicate their approval of the contents of this document.

Project Role	Name	Signature	Date
Project Manager	Anjana Shah		
Technical Lead	Ivan Barnash	I.B	2025-10-01
Backend Developer	Sakshat Garg	S.G	2025-10-01
Frontend Developer	Mansi .	M	2025-10-01
Database/Developer Lead	Artem Basko	A.B	2025-10-01