Project Status Report II

Date of Report Issue/Prepared: March 14, 2026

Report Prepared By Team Members: Sakshat Garg, Mansi . , Artem Basko , Ivan Barnash

Employer/Organization (if applicable) :

Project Name:	Locally	
Project Team :	Team 33	
Period Reporting:	Start Date: **Feb 07, 2026**	End Date: **Mar 13, 2026**
Overall Project Health	Green (Good)	

Summary

Project Status Summary

During this reporting period, the team made strong progress on both backend and frontend development of the platform. Approximately 75% of backend services have been implemented, including core microservices for user profile management, product listings, order and reservation handling, notifications. The REST API structure is now stable and supports communication between services. On the frontend, around 75% of the React interface has been developed and connected to the backend, allowing real data interaction between the client and server. Initial integration testing has been completed to verify system functionality. Remaining work includes implementing the community service, admin panel, settings and payment system, along with final testing and bug fixes. Overall, the project is progressing well and remains on schedule.

Accomplishments As Planned	Planned but not Accomplished
Developed and expanded backend microservices architecture	Community service functionality
Implemented additional REST API endpoints for marketplace operations	Payment system integration
Completed major parts of frontend React interface	Full end-to-end testing of all services
Connected frontend components with backend services	Complete frontend polish and optimization
Improved API communication between services	Admin panel functionality
Conducted initial integration testing	Settings functionality
Continued collaboration through GitHub	

Upcoming Objectives for **Mar 14, 2026 to Apr 02, 2026**

	Planned Activities/Tasks for Next Period		
Activity/Task	Assigned To <name/s>	Duration <days>	Date
Implement payment system integration	Ivan	6	Mar 14 – Mar 20
Implement admin panel	Ivan	5	Mar 18 – Mar 23
Implement settings	Ivan	4	Mar 21 – Mar 25
Develop complete community service	Sakshat, Mansi, Artem	6	Mar 16 – Mar 22
Frontend UI improvements and polish	All Members	6	Mar 18 – Mar 24
Final backend refinements and bug fixes	All members	5	Mar 23 – Mar 27
Testing and debugging	All Members	5	Mar 28 – Apr 02

[Upon finishing tasks, team members will assist each other where needed]

	Milestones for Next Period	
Milestone (Objective)	Assigned To	Delivery Date
Payment system successfully integrated into marketplace	Ivan	Mar 20, 2026
Admin panel and user settings functionality completed	Ivan	Mar 25, 2026
Community service fully implemented	Sakshat, Mansi, Artem	Mar 22, 2026
Frontend UI improvements and system polish completed	All Members	Mar 24, 2026
Full system testing and debugging completed	All Members	Apr 02, 2026

Managing Issues and Risk (for current reporting period and next period)

Issues/Problems	Resolution Strategy	Due Date
Integration complexity between frontend and backend services	Conduct incremental integration testing and API validation	Mar 24, 2026
Time required to implement payment system securely	Use established payment APIs and documentation	Mar 20, 2026
Coordination between multiple team members working on different services	Regular team communication and GitHub workflow management	Mar 22, 2026

Upcoming Risks	Risk Ranking (Hi, Med, Low)	Risk Impact (Hi, Med, Low)	Mitigation Strategy
Payment system integration difficulties	High	High	Use reliable payment APIs and test in stages
Bugs during final integration of multiple services	Medium	Medium	Conduct systematic testing and debugging
Limited time before final submission	Medium	High	Prioritize critical features and distribute workload effectively

NOTE: Attach additional sheets if insufficient space available

Submission Guidelines:

Please submit as "W26_T<team number>_ProjectReport2".
For e.g., W26_T99_ProjectReport2

This is a group submission i.e. one per group.

Due Dates:

Sunday, Mar 15, 2026 (11:59 p.m.)